
woodardcurran.comCOMMITMENT & INTEGRITY DRIVE RESULTS 

Town of Enfield

WPCF Upgrade

Enfield WWTF Upgrades

CWF # 671  Project #227363.08 

Work Completed to 11/23/2018 

• Removed stockpiled unsuitable material

• Formed and poured the slab for Gravity Thickener #2  

• Demolished chemical equipment in the Operations Building

Work Planned for 11/26/2018 to 11/30/2018 

• Extend distribution box WAS, plant water, and scum lines past GT 1

• Form and pour Gravity Thickener #2 center well

• Continue cleanup in primary and secondary clarifier

• Install interior pipe within the distribution box

• Continue demolition of Primary Clarifier #2 and chemical equipment in the Operations 
Building

Next weekly meeting 12/4/18
Next monthly meeting 12/11/2018

Weekly Construction Update November 27, 2018 


